

1	Project Lead	Ian Anson	Vedior	ianson41@aol.com	
2	Domain Coordinator	Tara Ryan	Adecco	tara.ryan@adecco.com	
3	Data/object modeling facilitator	Barbara Johnson	Adecco	barbara.johnson@adecco.com	
4	Recorder/Secretary	Rick Divers	Randstad	rick.divers@us.randstad.com	
5	Schema/DTD implementer/editor	Steven Huang	Contractor	nhuang5195@hotmail.com	
6	Cross Process Object Workgroup Liaison	John DeRoche	Manpower	john.deroche@na.manpower.com	
7	Protocol implementer/editor	Trish Brown	Spherion	triciabrown@spherion.com	
8	Related Standards Group Liaison	Gail Bubsey	Kelly	bubsega@kellyservices.com	
9	Team members	Peter Ross	Vedior	peter.ross@sapphire.com	
		Kevin O'Neill	Vedior	koneill@select-appointments.com.au	
		Rich Guariglia	Adecco	Richard.Guariglia@adeconna.com	
		Keith Ensroth	Kelly	ensrokl@kellyservics.com	
		Linda Le Grand	Randstad	Linda_Le_Grand@randstadholdings.com	
		Douglas Prittie	Manpower	douglas.prittie@na.manpower.com	
		Peter Parks	Manpower	Peter.parks@na.manpower.com	
		Melanie Holmes	Manpower	Melanie.holmes@na.manpower.com	
		Peter Stockhausen	Manpower	Peter.stockhausen@na.manpower.com	
10	Guest Experts	As required	Aestix	(Mark Miller has been our advisor to date)	
11	Company Sponsors	Dominiqu Turcq	Manpower	dominique.turcq@manpower.com	Senior Vice President
		John Nurthen	Vedior	jnurthen@selectgroup.com	Director E-Business
		Sue Marks	Kelly	markssj@kellyservices.com	Vice President E-Business
		Bob Lucas	Adecco	bob.lucas@adeconna.com	Sn. Sales Vice President
		Dan Leiblich	Spherion	danleiblich@spherion.com	Vice President
		Jay Schaudies	Randstad	Jay.Schaudies@us.randstad.com	Managing Director - General Affairs
	Sponsor Companies/HR-XML Relations Liaison	Chuck Bartels	Manpower	charles.bartels@na.manpower.com	e-Commerce Projects

	Status	Priority	Definition Type	Create Schema	May Exist Elsewhere
Assignment	Straw Model Completed		5 DTD	Yes	Unknown - Investigate
Background Check	Straw Model Completed		10 DTD	Yes	Unknown - Investigate
ContactDetails	Straw Model Completed		9 DTD	Yes	Unknown - Investigate
HumanResource	Straw Model Completed		8 DTD	Yes	Unknown - Investigate
Invoice	Straw Model Completed		6 DTD	Yes	Yes - Research
Order	Straw Model Completed		1 DTD	Yes	Yes - Research
PersonName	Adopt Existing HRXML PersonName	done	DTD	Schema Exists	HRXML
PostalAddress	Adopt Existing HRXML PostalAddress	done	DTD	Schema Exists	HRXML
Qualification	Straw Model Completed		7 DTD	Yes	Unknown - Investigate
StaffingAction	Straw Model Completed		4 DTD	Yes	Unknown - Investigate
StaffingSupplier	Straw Model Completed		2 DTD	Yes	Unknown - Investigate
StaffingSupplierCustomer	Straw Model Completed		3 DTD	Yes	Unknown - Investigate
TimeCard	Adopt Proposed HRXML TimeExpense	done	DTD	Schema Exists	HRXML
TrackingInformation	Straw Model Completed		11 DTD	Yes	Unknown - Investigate

This plan is pre-emptive, and subject to change following our first workgroup meetings.

Definition	September				October				November				December				January			
	Week 1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3
Proposal	Completed																			
BSC Go Ahead	In Progress																			
Public Announcement	In Progress																			
WorkGroup Formation																				
1 Order																				
Meeting - Atlanta				Meeting																
2 StaffingSupplier																				
3 StaffingSupplierCustomer																				
4 StaffingAction																				
London Meeting								Meeting												
5 Assignment definition																				
6 Invoice																				
7 Qualification																				
8 HumanResource																				
Meeting Chicago									Meeting											
9 Contact Details																				
10 BackgroundCheck																				
Meeting Atlanta																				
11 Tracking Info																				
Consolidation/Documentation																				
Meeting Tampa																				Meeting

Completed
 In Progress
 Meeting
 Low Activity Period